£ ARCADIS

Infrastructure - Water - Environment - Buildings

Mr. Eric Winiecki

EPA Project Coordinator

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900

Seattle, WA 98101

Subject:
DOCKET NO. SDWA-10-2013-0080, Yakima Valley Dairies
April 2013 Monthly Progress Report

Dear Mr. Winiecki:

Please find attached the Yakima Valley Dairies Monthly Progress Report for the
period April 11 to May 10, 2013, submitted on behalf of: (1) Cow Palace, LLC; (2) D
& A Dairy, LLC (also known as D&A Dairy L.L.C.), George DeRuyter & Son Dairy,
L.L.C., and George & Margaret, L.L.C; and (3) Liberty Dairy LLC and its associated
dairy facility H&S Bosma Dairy. If you have any questions or comments, please do
not hesitate to call. Thank you.

Sincerely,
ARCADIS U.S,, Inc. =

8 5 e

Kevin M. Freeman
YVD Project Coordinator

Attachments:

Monthly Progress Report, April 11 to May 10, 2013

Copies:

, Cow Palace LLC

, George DeRuyter & Son Dairy LLC
, Liberty Dairy LLC

Rene Fuentes, EPA

Jennifer MacDonald, EPA

Patrick W. Ryan, Perkins Coie LLP

Lori Terry Gregory, Foster Pepper PLLC

Imagine the result
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) l1.K.1]
Period: April 11, 2013 to May 10, 2013

Task Task Title Actions Completed During Reporting  |Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
GENERAL TASKS
1 Identify Project Coordinator (Consent None TASK COMPLETE
Order 16. b.) and Contractor (notification of
subsequent contractors must be provided
to EPA 20 days prior to commencement of
Work) (Consent Order 16.a.)
4 Notify EPA regarding interest in YVD notified EPA of intent to participate on |[TASK COMPLETE
participating in the public involvement April 18, 2013.
process (l1l.C.)
PROVISION OF WATER (lll.D.)
5 Submit Residential Well Sampling QAPP  [Revised QAPP per EPA comments and  [Receive comments and/or approval from
(n.b.2.) submitted revised QAPP to EPA on April  |EPA. Initiate Task 6 as per SOW.
26, 2013.
6 Test each residential drinking water well ~ |None Anticipate to begin residential well
within the Dairy Facilities boundary and sampling during May 2013, depending on
within one mile downgradient of the Dairy EPA approval of QAPP.
Facilities (111.D.3.)
7 Provide residents results of Hach test strip [None Acton related to initiation of Task 6
(1.D.4.)
8 Provide preliminary results of laboratory ~ [None Acton related to initiation of Task 7
analysis of residential drinking water well
samples to EPA (11l.D.4.)
9 Provide validated laboratory analytical None Acton related to initiation of Task 8

results to each resident and to EPA
(.D.4)
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YAKIMA VALLEY DAIRIES (YVD)

Docket No, SDWA-10-2013-0080

Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) l1.K.1]
Period: April 11, 2013 to May 10, 2013

Task Task Title Actions Completed During Reporting  |Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
10 Provide reverse osmosis treatment system [None Actions related to initiation of Task 9.

(or other EPA approved alternative water
supply) to each owner/occupant that
accepts offer for alternative water (I11.D.5)

11 Submit Residential Well Sampling Report  [None None

GROUNDWATER MONITORING (lI..E.)

12 Submit Groundwater Monitoring QAPP Initiated preparation of QAPP and HSP.  [Submit QAPP to EPA by 5/20/2013.
(LE.1) Respond to EPA comments. Begin
scheduling drilling contractor and
coordinating/clearing actual well locations
with EPA. Perform utility clearance.
Possible initiation of drilling activities.

13 Submit Groundwater Monitoring Well None None
Installation Report (IIl.E.2.)

14 Report validated groundwater nitrate None None
analytical results (l1l.A.3.e.(1))

15 Quarterly Groundwater Monitoring Data ~ [None None
Reports (lIl.E.3.)

16 Annual Groundwater Monitoring Data None None

Report (Ill.E.3.)

Page 2 of 4



YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) l1.K.1]
Period: April 11, 2013 to May 10, 2013

Task Task Title Actions Completed During Reporting  |Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
IMMEDIATE SOURCE CONTROL ACTIONS (lIl.F.)
17 Submit Dairy Facility Application Field Initiated preparation of Plan. Submit credentials of agricultural Discussions with Agricultural Professional
Management Plan (IIl.F.1.) professional to EPA for review. Prepare  [indicate that soil samples collected as part
Plan and submit to EPA by 5/20/2013. of SOW Section 1I.F.1 should be analyzed
for ammonium (NH4+) instead of ammonia
(NH3). ARCADIS will prepare and submit
a modification request in accordance with
Section 45 of the AOC as part of Plan
submission.
18 Submit Dairy Facility Application Field None None
Reports (l1.A.3.e.(2))
19 Submit Irrigation Water Management Plan |Initiated preparation of Plan. Submit credentials of irrigation professional
(L.F.2.) to EPA for review. Prepare Plan and
submit to EPA by 6/17/2013.
20 Implement Irrigation Water Management ~ [None None
Plan (lI.F.2.)
21 Take action to reduce nitrate contributions |Initiated facility reviews related to silage  [Provide recommendations of potential
from silage storage (llI.F.3.) storage practices. actions to YVD. Initiate implementation of
recommended actions. Provide
memorandum of observations and actions
to EPA.
22 Take action to reduce nitrate contributions |Initiated facility reviews related to solid Provide recommendations of potential
from solid separator (ll.F.4) separator(s). actions to YVD. Initiation implementation of
recommended actions. Provide
memorandum of observations and actions
to EPA.
23 Install backflow prevention system (lIl.F.5) |Submitted backflow prevention system TASK COMPLETE

verification memorandum to EPA on April
18, 2013.
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080

Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) l1.K.1]

Period: April 11, 2013 to May 10, 2013

Task Task Title Actions Completed During Reporting  |Work Planned for Next 60 days Problems Encountered/Anticipated and
Number Period Solutions Developed/ Implemented
24 Submit Lagoon Review Report (1Il.F.6.) Continued review of available documents  [Submit Report to EPA by 5/20/2013.
related to lagoon construction; initated Initiate Task 25 based on EPA review of
preparation of Report Report.
25 Submit Lagoon Evaluation Plan (lll.F.6).  [None None
26 Submit Lagoon Evaluation Report and None None
Lagoon Work Plan (III.F.6)
27 Submit records of locations to which None None
manure is transported off of the Dairy
Facilities (IIl.F.7)
28 Eliminate furrow irrigation (Ill.F.8.) None None
29 Submit Plan for assessment of area Preparaed Plan. Submit Plan to EPA by 5/20/2013.
surrounding monitoring well DC-03
(.F.12.)
REPORTING (Ill.K.)
34 Monthly Progress Reports (I1l.K.1.) March Monthly Progress Report submitted [Submit April MPR to EPA on May 15,
to EPA on April 26, 2013. Prepared April  |2013. Prepare May MPR. Prepare June
MPR. MPR.
35 Annual Reports (I11.K.2.) None None
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